

# Contents

2

Delivering Robotic Process Automation 4

Top 10 common issues in failed RPA projects - Business issues

6

Top 10 common issues in failed RPA projects - Project challenges

The multiplier effect One further thought



# Delivering Robotic Process Automation

Software Robotics, or Robotic Process Automation (RPA) promises to transform the cost, efficiency and quality of executing many of the back office and customer-facing processes that businesses rely on people to perform. That's the good news. But RPA is not without its challenges. We have delivered RPA projects across 20 countries and are often called upon to help companies when their first attempt failed. While RPA can transform the economics and service level of current manual operations, we have seen as many as 30 to 50% of initial RPA projects fail. This isn't a reflection of the technology; there are many successful deployments. But there are some common mistakes that will often prevent an organization from delivering on the promise of RPA.

As one of the largest RPA consultancies delivering programs globally to financial services organisations, EY is often called in to get RPA programs back on track. This is the first in a series of papers based on our practical experience and the lessons we have learned. In this paper, we examine the common issues that we see clients facing as they move forward with robotics projects. Subsequent papers will define robotics and explore its potential, how best to structure RPA programs and advanced robotics.



# Given the promise of RPA, where do companies go wrong?

Any technology that can reduce the costs of existing manual operations by 25% to 40% or more without changing existing systems, yet improve service and generate return on investment (ROI) in less than a year, can truly be described as transformational and disruptive.

Getting RPA projects right is difficult. So what are the top 10 issues that companies always need to address to deliver on the promise of RPA?

At EY, we break these down into two components:

- ► The common issues across failed RPA projects
- ► The multiplier effect from multiple issues

# Top 10 common issues in failed RPA projects

#### **Business** issues

1.

Issue

Not considering RPA as business led, as opposed to

Description

A successful RPA is a businessled initiative or program with strong partnership from IT, Cyber, Security, Risk, HR and other enterprise functions.

Mitigation

Often companies think about the initial automation project, but forget that ultimately RPA will deliver a virtual workforce that allows the business to task robots across the entire organization. IT would not be in charge of managing the current agent workforce, nor should it manage a virtual one. And, as back-office agents can be trained to teach robots, having a business-owned RPA center-of-excellence (CoE), liberates a constantly stretched IT department to focus on more valuable activity. So businessled CoEs allow the business to prioritize which processes to automate and what the virtual workforce does. However, IT still has a crucial role in delivering infrastructure and software support, but also jointly governing and managing change in automated processes.

2.

Not having an RPA business case and postponing planning until after proof-of-concepts (POCs) or pilots.

A common route for most organizations is to perform an initial PoC or pilot to see that RPA delivers on its promise. But often this creates an embarrassing gap between a successful PoC and large-scale production automation, as RPA programs cannot answer simple questions from the Board about "where are we going to target RPA, how much will it cost and what is the return?"

There is significant body of evidence to show that RPA can deliver tangible business benefits across all types of companies, even those with the most archaic IT systems. We typically advise companies to carry out a rapid company-wide or unitwide opportunity assessment alongside a PoC. Typically, PoCs can automate sophisticated processes in weeks, which is all it takes to perform a solid opportunity assessment and create a detailed business case. This means quick stakeholder sign-off, and enhances the momentum of the RPA program.

3.

Underestimating what happens after processes have been automated.

There are a number of issues with just getting an RPA program mobilized, targeted and delivered at pace. But another common mistake is neglecting to consider how to get processes live and who runs the robot workforce - both issues that will delay "going-live" and timely delivery of benefits.

We believe a business-led RPA CoE is the best way to manage and enhance a virtual workforce - but it does not simply spring into existence. So the CoE processes need to be in place, IT governance agreed, and staff trained to operate robots and continue to enhance processes. While this seems daunting, a wellexecuted skills building program can see a fully self-sufficient CoE established within six to nine months - and is usually quicker and less restrictive than negotiating an outsourced CoE arrangement.

4.

Treating Robotics as a series of automations vs. an end to end change program.

Unless a structured reorganization and full-time-equivalent (FTE) -release happens as part of an RPA project, agents quickly "drift off" to perform other work. Typically this involves focusing on providing a better service, or working on more interesting tasks instead of the manual work the RPA is now doing. While understandable, it means that the benefits are not fully realized and subsequent phases are not approved.

While providing better service is laudable, ultimately an RPA program must deliver its planned benefits in order to continue to rollout. Focusing on measuring and realizing benefits is therefore key. By performing an opportunity assessment, we usually recommend a portfolio of savings, service improvement and transformation processes – each of which needs to be measured and benefits delivered so ongoing investment continues.



### Project challenges

5.

Issue

Targeting RPA at the wrong processes.

Description

Targeting RPA at a highly complex process is a common mistake. This results in significant automation costs, when that effort could have been better spent automating multiple other processes. Often these are tackled only because they are very painful for agents, but may not offer huge savings.

Mitigation

Perform a proper opportunity assessment to find the optimum portfolio of processes. Low or medium complexity processes or sub-processes are the best initial target for RPA, with a minimum of 0.5 FTE savings, but preferably more. Ultimately, we are looking for the processes with the best return, and simplest delivery.

Companies should only tackle complex or critical processes once they are RPA-mature, and then look to automate the highest value or easiest parts first and increase the percentage of automation over time.

6.

Applying traditional delivery methodologies

Quite often companies try to apply an over-engineered software delivery method to RPA, with no-value documentation and gates, leading to extended delivery times - often months where weeks should be the norm.

While IT governance is essential, most software delivery methods are over-engineered for RPA - especially as RPA rarely changes existing systems, and processes are documented in the tool. Companies should look to challenge and simplify existing methods and use an agile delivery approach to deliver at pace. In fact, a few leading RPA CoEs, with the right methods, have delivered new processes into production every two to four weeks.

**7.** 

Automating too much of a process or not optimizing for RPA.

Often we see that companies try to totally eliminate human input in a process, which ends up in a significant automation effort, additional cost and little additional benefit. But we equally often see no effort to change existing processes to allow RPA to work across as much of a process as possible, and hence reduced savings.

The best way to view RPA initially is as the ultimate "helper," carrying out the basic work in a process and enabling humans to do more. Automating 70% of a process that is the lowest-value, and leaving the high-value 30% to humans is a good initial target. It's always possible to back and optimize the process later. And while fully "learning" every process may take too long, look to see if simple changes mean that a robot can do more of a process.

8.

Forgetting about IT infrastructure.

Most RPA tools work best on a virtualized desktop environment, with appropriate scaling and a business continuity setup. It can be so quick to deliver RPA processes (typically weeks not months) that IT has not had the time to create a production infrastructure and, hence, get on the critical path to delivering benefit.

Companies can learn from EY or RPA vendors about exactly what IT infrastructure will be required. This means knowing your company's lead times and ensuring an appropriate "tactical / physical PC-based infrastructure" plan is in place, if a production environment is not feasible quickly. Similarly IT security engagement must start early so as to not impact go-live.

9.

Assuming RPA is all that's needed to achieve a great ROI.

While current RPA tools can automate large parts of a process, they often cannot do it all - frequently because the process starts with a call or on paper, or requires a number of customer interactions. Hence companies often end up automating many sub-processes, but miss the opportunities to augment RPA with digital or OCR and automate the whole process.

The cost arbitrage of RPA is significant - in European countries, a robot can be 10% to 20% of the cost of an agent. But more often than not, a robot only works on sub-processes and hence leaves a lot of the process that a robot cannot handle, and therefore limits savings achievable. But, for example, if we extend RPA into digital selfservice we see that benefits can be up to two to three times that of RPA alone. EY has invested heavily in getting digital to work well with robotics through special "robot-aware" digital tools, and the result is delivering nearly 100% straight-through processing, and significant ROI.

**10**.

Assuming skills needed to create a PoC are good enough for production automations.

One of the common traps of RPA is that with just a day or two of training, most business users can automate simple processes. But the skills needed to create scalable, resilient RPA processes are significantly greater. So often PoCs have lengthy testing and re-work cycles to go live, if not totally re-creating.

Companies should work on the basis of needing at least two weeks of classroom training, then two-to three months of hands-on project delivery with supervision and coaching, before an analyst can deliver production-quality automations well. It's essential not to be economical on teams' training or skills transfer and support.

## The multiplier effect

More than one of the issues outlined above is often present or linked, creating a significant multiplier effect. As our "top 10 issues" list shows, it takes sufficient forethought or outside help to mitigate these issues.

Unfortunately, if more than one of these issues occurs - which is common - there's a significant multiplier effect that can lead to loss of belief in RPA or cause the project to stop.

Let's look at an example, where three of the simpler issues are encountered in a RPA program.

In the scenario below we are looking to deliver a simple data cleanse PoC, and then quickly take this into production to deliver tactical benefits:

Automating too much of a Using the wrong delivery Assuming skills needed Total Issue methodology. to create a PoC are good process or not optimizing enough for production for RPA. automations. 2-4 weeks **Typical** With skilled resources Knowing a PoC is due to go Assuming the focus is time to on the optimum 70% of and an agile, RPA-centric live means the right design deliver method employed, and development rigor is a process, it should be if issue simple sub-processes are used and unit tested. Hence possible to automate in avoided two to four weeks. typically automated and the delivery part of a PoC ready to go live in two to may go from one to two four weeks. weeks to two to three weeks to confirm it's fully scalable, resilient and audited. **Typical** If a PoC is delivered by Continuing to automate 10-15 weeks If a software delivery time to method is used, then poorly skilled staff, then the remaining 30% often deliver excess documentation and teaching a robot a process involves convoluted if issue governance gateways can could miss important issues exception handling or impacts quickly mean a process on scaling, error handling, multiple diversions from can take six to eight weeks the "happy-path", so can concurrency or scheduling. to be ready to go live. Hence, there can then be double the time to deliver numerous cycles of testing - adding two to four and re-work before it is fit weeks. to go live - adding two to three weeks.



## One further thought

What should have taken two to four weeks to deliver under a high quality approach can rapidly increase in duration - and hence increase cost - four-or five-fold.

Often these simple errors and delays give senior stakeholders a reason to withdraw support from the project. It's therefore important to recognize and mitigate these (and other) common issues in order to facilitate the success of the organization's RPA program.

In order to best gain buy-in to RPA by senior stakeholders, we recommend that an RPA portfolio balances cost reduction with other value drivers such as service improvement, transformative services, improved regulatory response and growth.

While delivering cost-savings is great, "headline-grabbing" service improvements or showing entirely new and innovative digital services or products makes the senior stakeholders even more interested in making RPA happen.

We hope this paper has helped you with the main areas to consider when you are starting a project. Our next few papers will focus on how to organize and restructure for success.

#### **Contacts**

#### **EMEIA**

#### Chris Lamberton (Author)

+44 (0) 20 7951 1963 clamberton@uk.ey.com

#### Asia Pacific Andv Gillard

+61 (2) 9248 4096 andy.gillard@au.ey.com

#### **United States**

#### George Kaczmarskyj

+1 703 747 1887 george.kaczmarskyj@ey.com

#### EY | Assurance | Tax | Transactions | Advisory

#### About EY

EY is a global leader in assurance, tax, transaction and advisory services. The insights and quality services we deliver help build trust and confidence in the capital markets and in economies the world over. We develop outstanding leaders who team to deliver on our promises to all of our stakeholders. In so doing, we play a critical role in building a better working world for our people, for our clients and for our communities.

EY refers to the global organization, and may refer to one or more, of the member firms of Ernst & Young Global Limited, each of which is a separate legal entity. Ernst & Young Global Limited, a UK company limited by guarantee, does not provide services to clients. For more information about our organization, please visit ey.com.

#### EY is a leader in serving the financial services industry

We understand the importance of asking great questions. It's how you innovate, transform and achieve a better working world. One that benefits our clients, our people and our communities. Finance fuels our lives. No other sector can touch so many people or shape so many futures. That's why globally we employ 26,000 people who focus on financial services and nothing else. Our connected financial services teams are dedicated to providing assurance, tax, transaction and advisory services to the banking and capital markets, insurance, and wealth and asset management sectors. It's our global connectivity and local knowledge that ensures we deliver the insights and quality services to help build trust and confidence in the capital markets and in economies the world over. By connecting people with the right mix of knowledge and insight, we are able to ask great questions. The better the question. The better the answer. The better the world works.

© 2016 EYGM Limited. All Rights Reserved.

EYG no. 03746-164Gbl ED none



In line with EY's commitment to minimize its impact on the environment, this document has been printed on paper with a high recycled content.

This material has been prepared for general informational purposes only and is not intended to be relied upon as accounting, tax, or other professional advice. Please refer to your advisors for specific advice.

ey.com/UK